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This Status Report is being submitted to the United States Environmental Protection
Agency (U.S. EPA) and its designated Federal On-Scene Coordinator (OSC) Kevin Turner in
accordance with Section VIII, Condition I9.a. of the Administrative Settlement Agreement and
Order on Consent (AOC) for Removal Action for the Resource Recovery Group/Clayton
Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The reporting period for this
twenty-eighth Monthly Status Report is April 1, 2008 through April 30, 2008.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

No activities were performed during the reporting period.

1.2 SAMPLING AND ANALYSIS

No sampling or analysis work was undertaken during the reporting period.

1.3 REMOVAL ACTION WORK

No on-Site activities were undertaken towards completing the Removal Action at the RRG/
Clayton Chemical Site during the reporting period.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED
PROBLEMS

No problems were encountered during the reporting period. No technical problems or issues are
anticipated for the upcoming period since no on Site activities are anticipated.
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3.0 ANALYTICAL DATA GENERATED/RECEIVED

No analytical data from samples collected by the RRG Clayton Chemical Soils Group was
received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period, no on Site activities are anticipated.

4.2 SAMPLING AND ANALYSIS

No sampling activities are anticipated for the RRG/Clayton Site during the upcoming reporting
period.

No analytical results are expected to be received during the upcoming reporting period since
there are no outstanding data packages from previously collected samples, and no project-related
samples are expected to be collected from the Site in the future.

4.3 REMOVAL ACTION WORK

No site activity is expected to be performed and/or completed during the upcoming report period.

5.0 ANTICIPATED SCHEDULE

No site activities are anticipated, so no schedule for activities has been prepared. The
Respondents will contact U.S. EPA prior to the initiation of all on-Site activities, or regarding
any delays in the project timeline that would affect the ability of U.S. EPA or U.S. EPA
designated personnel to perform oversight activities at the RRG/Clayton Site.
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